SDO Mission Schedule

[[=) Task Mame ‘% Complete ‘ Start ‘ Finish 008 =0
<4 al | @z | a3 | <@g al | @z |
1 SDO Mission Milestones 0% 3/20/08 12108
2 Pre-Environmental Review 1003 3/2003 352008 >
3 Pre-Ship Reviews 0% 95908 95908 <>
4 Launch Readiness Review 0% 1172408 1172408 <
= Launch 0% 12108 124108 <
(=] Spacecraft Integration 100°% 52206 32508
7 Spacecraft Integration (Pre Ph) 100%% 152407 1072607 &= 1026
=] Receive CEDH A& to SsC Int 100%% 574007 S/407
=] Receive S-Band Transponder & to SiC Int 100%% Si25/07 SiI2507
10 Receive ACE & to SAC Int 100%% B52/07 65207
11 Receive S-Band Transponder B to S/C Int 100%% 61807 61807
12 Receive ACE B to S/C Int. 1003 TMS07 TMS07
13 Receive C&DH B to S/C Int 100%% SE07 SE07
14 Receive GCE to SiC Int 1003 S2207 S2207
15 Receive CE&DH A to SiC Int (2nd Delivery) 100%% SM 707 SM 707
16 Receive HGAS A to SAC Int 100%% 92107 92107
17 Receive PSE to Si/C Int 100%% Q2507 Q2507
13 Spacecraft Integration {(Post PIM) 100%% 10,2907 122807
19 Propulsion Module Integration 100%% Si22/06 102607 &5
20 Receive Prop Module to SiC Int 10036 102607 102607
21 Receive Ka-Transmitter & to SiC Int 100%% 2/22/08 20522038 <
22 Receive Ka-Transmitter B to SAC Int 100%% 2/29/038 2529038 R
23 Receive HGAS B to S/C Int 100%% 372508 352508 R
24 Instrument Module Integration 100°%6 111306 122807
25 Receive IM to SiC Int 1003 Fi31007 Ti3107
26 EE Environmental Test 100%% 32807 S207
27 Receive EVE Instrument to S/C Int 100%% 9507 95807
28 HMl Environmental Test 100%% 6521707 117307 8
29 Receive HMI Instrument to SsC Int 100%% 111507 111507
30 Al8 Environmental Test 1003 111306 111407
31 Receive AL& Instrument to SiC Int 100%% 12507 121507
32 It Integration 100%% Ti3107 12,2807
33 Observatory Integration 100%% 12,2907 2M 603
34 Observatory CPT #1 1003 2708 272508
35 Spacecraft Test 35% 22608 91608
36 Spacecraft Test 35% 27,2608 91508
37 EMIEMC Complete 100%% 471908 471908
38 “ibe Complete 0% Si30/038 Si30/08
38 Accoustic Complete 0% 57408 57408
| ao | Shock Complete 0% 6508 6508
41 T Complete 0% S/M1 003 SM 003
42 Ship Obs to KSC 0% 91608 91608
43 Launch Site Operations 0°%% /2308 12108
a4 AstroTech Processing 0% Q2303 114503 923 1175
45 Launch Site Schedule Reserve 0% 11508 11708 116 117
ETS Integrated Operations 0% 111003 12M 03 17110 %i‘?-""
a7 Launch 0% 12108 127108 <>
435 Ground System 93°% T1T7/02 9/5/08
49 Ground System Development a959% FMT02 SI25/08 & 825
S0 Antenna #2 @ STGT Complete 100%% SM107 SM107
51 Arntenna #1 @ WSCT (WSAT) Complete 100%% 272908 272908 R
52 GSRT #4 Fully Intergrated GS E-T-E Test Complete 0% SM4038 SM4038 >
53 Long Duration Science Data Floww Complete 0% 7TiM1408 71408 <>
54 Ground System Schedule Reserve 0%% 7508 95508 71 5-'5
55 Ground System Freeze 0% 9IS505 Q508 <>
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